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OVERVIEW 

 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of the end of August 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress. 

 
NOTABLE ACCOMPLISHMENTS 

 
Spent Nuclear Fuel (SNF) 
Sludge Retrieval and Disposition:  Effective September 17, 2003, sludge and water system (SWS) 
activities were reorganized into a single organization reporting directly to FH’s President and Chief 
Executive Officer.  This reorganization is a key component of FH’s management plan to bring focus on SWS 
activities. 
 
K East SWS:  On September 12, 2003, DOE approved the SWS Design Safety Analysis (DSA) to support 
construction that documented FH’s technical approach for the SWS.  The DSA for the SWS will be 
submitted to RL by September 29, 2003.  Approval will be required by October 6, 2003, in order to 
maintain schedule.  
 
The project remains on schedule for critical path activities required to declare operational readiness on 
October 18, 2003.  
 
K West SWS:  During the week of August 25, 2003, the project conducted several working sessions 
supporting the development of the initial hazards analysis for sludge retrieval, transportation and storage. 

 
Evaluation of vendor bid packages for the design/build contract was completed.  The contract will be 
placed by October 10, 2003. 
 
Revisions were drafted to update key technical basis documentation (Revision 10 to HNF-SD-SNF-TI-015, 
Spent Nuclear Fuel Project Technical Databook Volume 2, Sludge and Revision 2 to SNF-7756, Supporting 
Basis for Spent Nuclear Fuel Project Sludge Technical Databook).  The revisions have been distributed for 
technical and peer review. 
 
Fuel Movement Activities:  The SNF project completed shipment of six multi-canister over packs (MCOs) 
containing 23.96 metric tons of heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying 
Facility.  As of September 22, 2003, a cumulative total of 264 MCOs containing 1,420.11 MTHM have been 
shipped. 
 
Fuel Transfer System (FTS):  The project completed nine FTS shipments (90 canisters).  As of 
September 22, 2003, a cumulative total of 169 FTS shipments (1,690 canisters) have been completed. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 

 
MCO Welding at Canister Storage Building:  The project welded and “N” stamped 11 MCOs.  As of 
September 22, 2003, the project welded a cumulative total of 80 MCOs and is eight MCOs ahead of 
schedule. 
 

Central Plateau (CP) Remediation Project 
200 Area Remediation:  Regulator comments on the U Plant Waste Site Focused Feasibility Study and 
Proposed Plan were received on August 19, 2003.  A stakeholder tour of the BC Cribs and Controlled Area 
was completed on August 20, 2003.  On August 28, 2003, the draft Sample Analysis Plan for the 216-B-26 
borehole in the BC Cribs was completed for RL and the regulator review.  
 
The 224-B Engineering Evaluation/Cost Analysis was submitted to the Environmental Protection Agency 
(EPA) on August 6, 2003.  Received comments from EPA/U.S. Department of Ecology (Ecology) on the 
Canyon Disposition Initiative Feasibility Study and Proposed Plan. 
 
Received approval from EPA on the 233-S Remedial Action Report and Air Monitoring Plan on August 26, 
2003. 
 
300 Area Facility Transition:  FH Project Management approved the final design of the Liquid Waste 
Handling System (LWHS) on August 26, 2003.  Avantech, Inc., was released to begin fabrication of the 
LWHS which will be installed in the 324 Building B Cell. 
 

Plutonium Finishing Plant (PFP) Project 
On August 21, 2003, PFP received the Voluntary Protection Program Star Status from the Department of 
Energy.  PFP is the first former defense production facility to achieve this prestigious safety award. 
 

Maintain Safe and Secure Special Nuclear Materials 
In early August, PFP received the first shipment of the Fast Flux Test Facility (FFTF) fuel.  Receiving this 
fuel supports the accelerate d Decontamination and Decommissioning (D&D) of the FFTF Reactor. 

 

Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Three hundred forty-eight oxide items were processed during 
the reporting period.  As of August 24, 2003, 2,442 oxide items have been processed under the fiscal year 
(FY) 2003 work scope. 
 
Residues:  On August 6, 2003, PFP formally completed the Defense Nuclear Facilities Safety Board 
(DNFSB) commitment for residues repackaging, eight months ahead of the DNFSB milestone and six 
months ahead of the FH baseline commitment. 
 
Outer Can Packaging:  One hundred forty-seven 3013 containers were produced during August.  Eight 
hundred seventy-nine 3013 containers have been produced during this fiscal year. 
 

Disposition of Nuclear Materials 
Sixteen containers of waste materials (low level, transuranic (TRU)/TRU mixed waste, etc.) and twenty-six 
pipe overpack containers of waste were shipped to the Central Waste Complex (CWC).  The 9975 Safety 
Analysis Report for Packaging document was approved by DOE-HQ on August 15, 2003. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 

Disposition PFP Facility 
Transition 232-Z Facility:  RL has transmitted a letter to the Washington State Department of Health 
(WDOH) on August 22, 2003, agreeing with the 232-Z Notice of Construction (NOC) Conditions and 
Limitations and requesting an approved NOC by September 18, 2003.  
 
Transition 241-Z Facility: The 241-Z D&D NOC, Rev. 2, and Alternate Monitoring Plan were submitted 
to RL on schedule on August 8, 2003, and transmitted by RL to WDOH on August 18, 2003.  
 
Transition 241-Z-361 Facility EE/CA :  Tank 241-Z-361 EE/CA was delivered to RL on schedule (August 
26, 2003).  FH requested that RL complete the action memorandum by December 26, 2003. 
 

Fast Flux Test Facility (FFTF) Closure Project 
Fuel Offload:  A significant accomplishment was made this month with the loading and delivery of an 
Interim Storage Cask (ISC) to the PFP.  Before fuel assemblies are loaded into the ISC, they are washed in 
the Sodium Removal System to remove sodium deposits, and then thoroughly dried.  Each ISC holds seven 
fuel assemblies in dry, above-ground storage.  Efforts to ship 7 more ISC's to PFP are ongoing. 
 

Waste Management Project 
TRU Waste Program:  Completed six shipments to the Waste Isolation Pilot Plant in August, bringing the 
fiscal year to date total to 231 cubic meters (m3), 153 m3 more than the 78 m3 planned for FY 2003. 
 
Mixed Low Level Waste (MLLW) Treatment:  FH completed shipments totaling 363 m3 of 183 H Basin 
waste to the Environmental Restoration Disposal Facility (ERDF) in August.  This waste stream represents 
approximately 60% (3,730 m3 or 12,300 containers) of currently stored MLLW at the CWC.  A total of 462 
m3 of MLLW was treated and disposed of in August, bringing the fiscal year to date total to 1,445 m3.  
 
Liquid Waste Processing:  The 200 Area Effluent Treatment Facility treated 1.3 million gallons of Operable 
Unit UP-1 groundwater and ERDF leachate.  The 300 Area Treated Effluent Disposal Facility treated and 
disposed of 4.1 million gallons of industrial wastewater, supporting cleanout of several 300 Area facilities.  
 
Groundwater Remediation:  FH completed decommissioning 61 percent (35 of 57) of the wells in the 
initial well decommissioning contract.  Fifty-one of the 153 wells for inclusion into a second decommissioning 
contract have been identified. 
 

GOVERNMENT FURNISHED SERVICE/ITEM (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Currently eight RL 
GFS/I to FH are late (shown in red boxes below).  The “blue” text is hyper-linked to the current PHMC/RL 
contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data through September 22, 2003.  
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GFS/I, CONTINUED 

Ref. 
ID 

SOW  
Section 

WBS  
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH  
Submittal 

FH Letter 
No. & 
Date 

Completed 
Comments 

Obtain approval of CERCLA decision documents to support demolition 
of Central Plateau excess hazardous facilities within 60 days of 

submittal. 
Approve Action 
Memorandum for 224-
B within 60 days of 
submittal of the 224-B 
EE/CA. 
Commitment: 20 
September 2003 

  224-B 
EE/CA 

FH-0302858 
Completed: 22 
July 2003 

When the approved Action 
Memorandum is issued, 
impacts to follow on 
documents including the 
Sampling Analysis Plan, 
Health and Safety Plan, Air 
Monitoring Plan & Removal 
Action Work Plan will be 
determined. 

GF0009 C.2.2.1.1  
Surplus 
Canyon and 
Ancillary 
Facilities 

WBS 3.3.1.7 
Central 
Plateau 
Facility D&D 
Disposition 
U Plant 
Facility 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.1.1, 
Row 1, 
GFS/GFI 1 

Approve Action 
Memorandum for 224-T 
within 60 days of 
submittal of the 224-T 
EE/CA. 
Commitment: 28 
September 2003 

  224-T 
EE/CA 

FH-0302930 
Completed: 30 
July 2003 

When the approved Action 
Memorandum is issued, 
impacts to follow on 
documents including the 
Sampling Analysis Plan, 
Health and Safety Plan, Air 
Monitoring Plan & Removal 
Action Work Plan will be 
determined. 

GF0020 C.2.2.1.2  
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 2  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI 

Approve Supplement 
Analysis and Record of 
Decision amendment 
for PFP Weapon Grade 
and Fuel Grade 
material. 
Commitment: 28 
February 2003 

      ISSUE: FH submitted letter 
to RL 3/4/02, of RL's delay. 
Upon FH's receipt of the 
GFS, change by contract 
modification will be 
requested from RL 
reflecting the impacts.  
FH-0300952 

GF0024 C.2.2.1.2  
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 5  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI 

Obtain SAFKEG 
Certificate of 
Compliance. 
Commitment: 1 
March 2003 

      ISSUE: FH submitted letter 
to RL 3/5/03, of RL's delay. 
Upon FH's receipt of the 
GFS, a change by contract 
modification is requested 
from RL reflecting the 
impacts.  
FH-0300969  
ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI is 
unacceptable 
0301744 / 03-AMI-0018 

Provide SST beginning 1 November 2003, at a rate to achieve an average 
of 16.5-truck and trailer shipments per quarter until de-inventory is 
completed or provide written direction to proceed with the design, 

construction and loading of an alternate on-site storage facility. 

GF0027 C.2.2.1.2  
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 8  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI 

Provide written 
direction to proceed 
with the design, 
construction and 
loading of an alternate 
on-site storage facility.  
Commitment: 31 
March 2003 

      RL letter directed FH 
to continue 
consolidation to SRS 
as baseline. Final 
decision on material 
disposition expected 
in September. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW  
Section 

WBS  
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH  
Submittal 

FH Letter 
No. & 
Date 

Completed 
Comments 

 
GF0029 C.2.2.1.2  

Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition 
PFP Facility 
Disposition 
PFP 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GFS/GFI 2  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-5, 
Attachment 
3, GFS/GFI 

Approve PFP D&D 
Basis for Interim 
Operations (BIO) 
within 60 days of 
submittal 
Commitment: 1 
October 2003 

  Basis of 
Interim 
Operations 
(BIO) for 234-
5Z 
Deactivation 
Planned: 12 
June 2003 

FH-0302321 
Completed: 12 
June 2003 

ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI 
is unacceptable 
0301744 / 03-AMI-0018 
ISSUE: FH-0302321.2, 
dated September 11, 
2003, extends the 
approval past the GFS/I to 
Oct 1, 2003 without 
programmatic impact to 
FH. 
FH-0302321.2 

GF0030 C.2.2.1.2  
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition 
PFP Facility 
Disposition 
PFP 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GFS/GFI 3  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-5, 
Attachment 
3, GFS/GFI 

Decision on PFP 
Transition 
Environmental 
Assessment within 180 
days of submittal  
Commitment: 29 
June 2003 

  PFP 
Transition 
Environmental 
Assessment 
(EA) 
Planned: 31 
December 
2002 

FH-0206027 
Completed: 31 
December 2002 

FH transmitted their 
response to public 
comments to RL on 
8/13/03. Awaiting DOE 
decision. 
ISSUE: FH submitted 
letter to RL 7/31/03 of 
RL's delay. Upon FH's 
receipt of the GFS, a 
change by contract 
modification may be 
requested from RL 
reflecting the impacts.  
FH-0303001 

GF0031 C.2.2.1.2  
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition 
PFP Facility 
Disposition 
PFP 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GFS/GFI 4  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-5, 
Attachment 
3, GFS/GFI 

Approve facility End 
Point Criteria 
document within 90 
days of submittal. 
Commitment: 25 
September 2003 

  M-83-20: 
Submit 
Facility End 
Point Criteria 
Document to 
Ecology 
Commitment: 
30 September 
2003 
Planned: 30 
June 2003 

FH-0302151 
Completed: 27 
June 2003 

ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI 
is unacceptable 
0301744 / 03-AMI-0018 
ISSUE: RL letter 03-
PTD-0110/0303245A, 
dated 8-19-03 - reviewed 
and commented on 
document FH-0302151.  
0303245A/03-PTD-0110 
ISSUE: RL responded to 
FH-0302151, in letter 03-
PTD-0110, August 19, 
2003.  
 
Subsequently, FH 
transmits 0303245R1 with 
RL comments 
incorporated on 
September 15, 2003. 
FH-0303245R1 

GF0036 C.2.2.1.2  
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition 
PFP Facility 
Disposition 
PFP 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GFS/GFI 7 

US/Russian NDA 
activities will be 
conducted on a non-
interference basis and 
will be terminated by 
30 September 2003 
Commitment: 30 
September 2003 

      PNNL started final 
measurements 8/27/03; 
upon finishing this item 
will be considered 
complete. 

GF0063 C.2.6 
Groundwater 
Protection 

WBS 3.4.3.6 
Eliminate 
Artificial 
Recharge 
Conditions 
Prevent 
Further 
Degradation 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.6, Row 
2, GFS/GFI 
1 

Decisions, 
requirements and 
approvals for 
constructing surface 
barriers. 
Commitment: 30 
September 2003 

      FH has agreed with DOE 
that this GFS/GFI should 
be deleted. It is still in the 
contract statement of 
work, but will be removed 
in a contract modification. 
ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI 
is unacceptable 
0301744 / 03-AMI-0018 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW  
Section 

WBS  
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH  
Submittal 

FH Letter 
No. & 
Date 

Completed 
Comments 

 
GF0071 C.3.3  

Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 3.3.2.4 
TRU 
Program 
Disposition 
Transuranic 
Waste from 
WRAP/APL 
Processing 
to WIPP 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.3, Row 
3, GFS/GFI 
7 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI 

Approval to ship TRU 
Waste through the 
State of Oregon during 
winter months 
(December through 
March). 
Commitment: 30 
September 2003 

        

GF0080 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.1 
Solid Waste 
Storage and 
Disposal 
Disposition 
Low-Level 
Mixed 
Waste 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 2  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI 

Approve the 200 ETF 
Delisting Modification 
Petition for acceptance 
of unrestricted F039 
multi-source leachate 
for Hanford's RCRA 
Subtitle-C disposal 
units. 
Commitment: 31 
January 2003 

      Latest estimated 
completion from DOE-RL 
is 9/30/2003. 
ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI 
is unacceptable 
0301744 / 03-AMI-0018 
ISSUE: Impending 
impact, assuming date is 
missed, request recovery 
plan w/ revised date. (PI) 
S-4 (1b)  
FH-0300381  
ISSUE: RL response 
dated 4/4/2003 to FHI 
letter FH-0300381. The 
existing public comment 
and comment resolution 
cycles lead towards an 
expected July 15, 2003, 
completion date for 
delisting petition. 
0301510/03-PRO-0317 

GF0083 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.9 
Waste 
Management 
Project 
Management 
& Support  
Provide 
Waste 
Management 
Services 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 5  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI 

Approve Hanford Solid 
Waste EIS (Issue 
Record of Decision) 
Commitment: 31 July 
2003 

      ISSUE: FH submitted 
letter to RL 8/25/03, of 
RL’s delay. FH requests a 
recovery plan. Upon FH’s 
receipt of the GFS, a 
change by contract 
modification may be 
requested from RL 
reflecting the impacts.  
FH-0303025 

GF0084 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.1 
Solid Waste 
Storage and 
Disposal 
Disposition 
Low-Level 
Mixed 
Waste 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 6  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI 

Authorize in-trench 
RCRA treatment, 
including alternative 
treatment of MLLW 
Commitment: 1 
September 2003 

      ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI 
is unacceptable 
0301744 / 03-AMI-0018 
ISSUE: Authorization for 
in-Trench MLLW 
treatment is pending 
approval of Hanford Solid 
Waste EIS. Impacts 
documented in FH-
0303025 submitted to RL 
on 8/25/2003. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW  
Section 

WBS  
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH  
Submittal 

FH Letter 
No. & 
Date 

Completed 
Comments 

 
Approve volumetric and real property release documentation within 60 
days of receipt or in accordance with approved Project Plan milestones. 

GF0092 C.5.1  
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 
6.10.1.5.2 
Radiation 
Protection 
Radiation 
Protection 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, Row 
6, GFS/GFI 
1 

Approve volumetric 
and real property 
release documentation 
within 60 days of 
receipt or in 
accordance with 
approved Project Plan 
milestones. 
Commitment: 10 
April 2003 

  Authorized Limits 
for the Washington 
Nuclear Power 
Supply Plant 
(WNP) -1 & WNP-4 
Sites 

FH-
0205262AR1 
Completed: 10 
February 2003 

This is an RL action 
for them to give us 
comments on our 
submittal to them of 
authorized limits for 
the release of the WNP 
1/4 land. The request 
has been sent by RL to 
HQ. RL does not 
anticipate receiving 
approval or comments 
in the near future. This 
is not an impact to 
FHI, so we will not 
pursue it at this time.  
ISSUE: RL Letter 
dated 4/18/2003 notes 
GFS/GFI is 
unacceptable 
0301744 / 03-AMI-
0018 

  
 

CONTRACT DELIVERABLES 
 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any open 
deliverables from prior periods) are shown.  Only two FH Deliverables to RL (CD0063 and CD0244) are 
late.  The “blue” text is hyper-linked to the current PHMC/RL contract at web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_CONT
RACT_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data is through September 22, 2003. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/I 

RL Letter 
No. & 
Date 

Completed 
Comments 

CD0008 C.2.2.1.1  
Surplus 
Canyon and 
Ancillary 
Facilities 

WBS 3.3.1.11 
Central Plateau 
Waste Sites 
Remedial 
Action Soil 
Sites at 
Central 
Plateau 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.1.1, Row 
1, Deliverable 
1 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-6 

Plan to optimize timing 
and sequencing for 
disposition of excess 
facilities and 
remediation of waste 
sites 
Commitment: 30 
September 2003 
Planned: 30 
September 2003 

        

PFP update to Final Safety Analysis Report (SAR) (including 
Hazard Analysis Data) (Annual) 

CD0021 C.2.2.1.2  
Plutonium 
Finishing Plant 
(PFP) Cleanup 

WBS 3.3.3.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and 
Compliant 
PFP 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 
2, Deliverable 
2 

PFP update to Final 
Safety Analysis Report 
(SAR) (including 
Hazard Analysis Data) 
(2003) 
Planned: 30 
September 2003 

        

Authorization Agreement for WESF (review and update yearly) CD0027 C.2.2.1.3  
Waste 
Encapsulation 
and Storage 
Facility 
(WESF) 
Cleanup 

WBS 3.3.2.5 
WESF (HLW 
Storage)  
Maintain Safe 
& Compliant 
Waste 
Encapsulation 
and Storage 
Facility 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.2.1.3, Row 
1, Deliverable 
2 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for WESF 
(2003) 
Planned: 13 October 
2003 

        

CD0029 C.2.2.1.5  
Railcar 
Disposition 

WBS 3.3.1.9 
Equipment 
Disposition 
Project 
Disposition 
Equipment in 
a Safe & 
Compliant 
Manner 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.1.5, Row 
1, Deliverable 
1 

Identified contaminated 
railcars and equipment 
dispositioned. 
Commitment: 30 
September 2003  
Planned: 30 
September 2003 

        

CD0220 C.2.2.2 
200 Area 
Waste Site 
Cleanup 

WBS 3.3.1.11 
Central Plateau 
Waste Sites 
Remedial 
Action Soil 
Sites at 
Central 
Plateau 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.2, Row 
1, Deliverable 
7 

M-15-39A: Completed 
chemical sewer group 
field work through 
sample collection and 
analysis. 
Commitment: 30 
September 2003  
Planned: 30 
September 2003 

      Final analytical 
results were 
received on 
June 30. The 
final report is 
being prepared 
for delivery by 
September 
30th. 

Authorization Agreement for PUREX (Review and update 
yearly) 

CD0034 C.2.2.3 
200 Area 
Surveillance 
and 
Maintenance 

WBS 3.3.1.5 
Central Plateau 
Facility S&M 
Maintain Safe 
& Compliant 
Plutonium-
Uranium 
Extraction 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.3, Row 
1, Deliverable 
3 
 
DE-AC06-
96RL13200, 

Authorization 
Agreement for PUREX 
(2003) 
Planned: 30 
September 2003 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/I 

RL Letter 
No. & 
Date 

Completed 
Comments 

 
Authorization Agreement for B Plant (review and update yearly) CD0036 C.2.2.3 

200 Area 
Surveillance 
and 
Maintenance 

WBS 3.3.1.5 
Central Plateau 
Facility S&M 
Maintain Safe 
& Compliant 
B-Plant Until 
Final 
Disposition 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.3, Row 
1, Deliverable 
5 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for B Plant 
(2003) 
Planned: 30 
September 2003 

        

Authorization Agreement for PUREX Facility Storage Tunnels 
(review and update yearly) 

CD0037 C.2.2.3 
200 Area 
Surveillance 
and 
Maintenance 

WBS 3.3.1.5 
Central Plateau 
Facility S&M 
Maintain Safe 
& Compliant 
Plutonium-
Uranium 
Extraction 
Plant Until 
Final 
Disposition 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.3, Row 
1, Deliverable 
6 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for PUREX 
Facility Storage 
Tunnels (2003) 
Planned: 30 
September 2003 

      ISSUE: 
CD0037 No 
Longer 
Required 

Authorization Agreement for 224-T (review and update yearly) CD0038 C.2.2.3 
200 Area 
Surveillance 
and 
Maintenance 

WBS 3.3.1.5 
Central Plateau 
Facility S&M 
Maintain Safe 
& Compliant 
T-Plant 
Facility 
During 
Transition 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.3, Row 
1, Deliverable 
7 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 224-T 
(2003) 
Planned: 30 
September 2003 

      ISSUE: 
CD0038 No 
Longer 
Required 
ISSUE: FH-
0303145, 
9/18/03 – 
Request RL 
concurrence to 
remove from 
list of facilities 
requiring 
annual 
review/update 
of AA. Facility 
is downgraded 
to HC -3. 
FH-0303145 

Authorization Agreement 327 (review and update yearly) CD0042 C.2.3.4 
300 ACP 
Facilities 
Deactivation 
Pending 
Transfer to 
River Corridor 
Contract 

WBS 3.1.6.2 
327 Facility 
Safe Shutdown 
Maintain Safe 
& Compliant 
327 Facility 
During 
Transition 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.3.4, Row 
2, Deliverable 
2 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement 327 (2003) 
Planned: 30 
September 2003 

      ISSUE: Letter 
requesting 
DOE approval 
to cancel 
applicability of 
AA 
requirements is 
in preparation, 
pending PHMC 
Mod. 185 
reflects this 
deletion. 

CD0052 C.2.4.1 
Fast Flux Test 
Facility (FFTF) 

WBS 
2.1.1.1.21.1 
FFTF 

• FFTF  DE-AC06-
96RL13200, 
C.2.4.1, Row 

Draft document to 
include environmental 
and cost analyses and 
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ID 
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GFS/I 

RL Letter 
No. & 
Date 
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CD0060 C.2.6 

Groundwater 
Protection 

WBS 3.4.4.1 
Management & 
Integration 
Manage and 
Integrate 
Hanford Site 
Groundwater 
Protection 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.6, Row 1, 
Deliverable 1 

Complete Site-Wide 
Well Management Plan 
including assignment of 
all monitoring wells to 
the Contractor. 
Commitment: 30 
September 2003  
Planned: 30 
September 2003 

      Completed in 
June 2003 and 
approved for 
release 
7/8/2003 

Complete Vadose Zone monitoring study. Interim Report Due 
28 February 2003 and final report due 30 July 2003. 

CD0063 C.2.6 
Groundwater 
Protection 

WBS 3.4.4.1 
Management & 
Integration 
Manage and 
Integrate 
Hanford Site 
Groundwater 
Protection 

• Central 
Plateau 
Remediation 

 DE-AC06-
96RL13200, 
C.2.6, Row 1, 
Deliverable 2 Complete Vadose Zone 

monitoring study final 
report 
Commitment: 30 July 
2003 
Planned: 30 July 2003 

      RL agreed to 
September 12, 
2003 as the 
Commitment 
date. Contract 
modification is 
pending RL 
approval. 

Authorization Agreement for WRAP (review and update yearly) CD0081 C.3.3 
Waste 
Receiving and 
Processing 
Facility 
(WRAP) 

WBS 3.3.2.4 
TRU Program 
Maintain Safe 
& Compliant 
WRAP 
Facility 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.3, Row 1, 
Deliverable 1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for WRAP 
(2003) 
Planned: 30 
September 2003 

        

Authorization Agreement for 242-A Evaporator Facility (review 
and update yearly) 

CD0087 C.3.5 
242-A 
Evaporator 

     DE-AC06-
96RL13200, 
C.3.5, Row 1, 
Deliverable 1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 242-A 
Evaporator Facility 
(2003) 
Planned: 30 
September 2003 

      Transferred to 
CHG. To be 
DELETED 
(Mod 185 
pending) 

CD0244 C.3.7 
200 Area 
Effluent 
Treatment 
Facility (ETF) 

WBS 3.3.2.6 
Liquid Waste 
Processiing 
Facilities 
Treat Liquid 
Effluents in 
the ETF 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.7, Row 1, 
Deliverable 1 

M-26-05J : Evaluation 
of development status 
of tritium treatment 
technology that would 
be pertinent to the 
cleanup and 
management of tritiated 
waste water 
Commitment: 31 
August 2003 
Planned: 31 August 
2003 

      This TPA 
milestone has 
been deleted 
per CR M-26-
02-01 approved 
4/24/2003 and 
replaced with 
TPA milestone 
M-26-07A, 
"Submit 
Evaluation of 
Status of 
Development 
of Tritium 
Treatment 
Technology" 
Due: 03-31-04. 
Pursuing 
direction from 
RL. 
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ID 
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Needed 
GFS/I 

RL Letter 
No. & 
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Completed 
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Quarterly Report of Personal Property Sales CD0098 C.4.2 

Hanford Site 
Services 

WBS 3.4.2.1 
Landlord 
Services 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.4.2, Row 2, 
Deliverable 2 

Quarterly Report of 
Personal Property Sales 
(FY2003 Quarter 4) 
Planned: 12 October 
2003 

      ISSUE: Report is 
Discontinued. 
0303399/03-FMD-
0327 August 28, 
2003 
0303399/03-FMD-
0327 

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 
FH Safeguards 
& Security 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 1 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2003 
September) 
Planned: 13 October 
2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 8th working 
day of the 
following month. 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 
FH Safeguards 
& Security 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 2 

Nuclear Material 
Balance Report 
(FY2003 September) 
Planned: 15 October 
2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following 
month. 

Protective Force Strength Report (Quarterly) CD0122 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 
FH Safeguards 
& Security 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 5 

Protective Force 
Strength Report (2003 
4th Quarter) 
Planned: 20 October 
2003 

      Forwarded 
information to 
DOE-RL via e-
mail. 

Quarterly Category of Ending Inventory Report CD0120 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 
FH Safeguards 
& Security 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 6 

Quarterly Category of 
Ending Inventory 
Report (2003 4th 
Quarter) 
Planned: 15 October 
2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following 
month following 
the quarter. 

Quarterly Classification Officers Report  CD0119 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 
FH Safeguards 
& Security 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 7 

Quarterly 
Classification Officers 
Report (2003 4th 
Quarter) 
Planned: 20 October 
2003 

      Forward 
information to 
DOE-RL via e-
mail. 

Status Report on DOE Findings (Quarterly) CD0116 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 
FH Safeguards 
& Security 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 9  
 
CRD O 470.1, 
Chg 1 (Supp 
Rev 1), 
Section C 2) e 
subpart 1  
 
CRD O 470.1, 
Chg 1 (Supp 
Rev 1), 

Status Report on DOE 
Findings - 4th Quarter 
FY2003 
Planned: 10 October 
2003 

      Forward 
information to 
DOE-RL via e-
mail. 
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ID 
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FH Letter 
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GFS/I 

RL Letter 
No. & 
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Hanford Site 10-Year Load Forecast (Annual) CD0125 C.4.2 

Hanford Site 
Services 

WBS 3.4.2.1 
Landlord 
Services 
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.4.2, Row 50, 
Deliverable 1 

Hanford Site 10-Year 
Load Forecast (2003) 
Planned: 30 
September 2003 

        

Water Quality Monitoring Report (Annual) CD0299 C.4.2 
Hanford Site 
Services 

WBS 3.4.2.1 
Landlord 
Services 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.4.2, Row 52, 
Deliverable 3 

Water Quality 
Monitoring Report 
(2003) 
Planned: 30 
September 2003 

      to be 
DELETED 
(Mod 185 
pending)  

200E, 200W, 300, 400 Area Drinking Water Report (Monthly) CD0300 C.4.2 
Hanford Site 
Services 

WBS 3.4.2.1 
Landlord 
Services 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.4.2, Row 52, 
Deliverable 4 

200E, 200W, 300, 400 
Area Drinking Water 
Report (2003, 
September) 
Planned: 10 October 
2003 

        

Closure/Post-Closure Cost Estimate (Annual) CD0145 C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition 
II.H.1. (Sept. 
94) 
 
WA780008967, 
Permit 
Condition 
II.H.2. (Sept. 
94) 
 
DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 9 

Closure/Post-Closure 
Cost Estimate (2003) 
Planned: 17 October 
2003 

        

Quarterly RCRA Permit Class I Modification Notification CD0154 C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition I.C.3 
 
WAC 173-303, 
WAC 173-303, 
Section 830, 
(4)(a)(i)(A) 
 
DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 19 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications (2003 4th 
Quarter) 
Planned: 1 October 
2003 

        

Quarterly Update of the Startup Notification Report for Fluor 
Hanford Managed Facilities 

CD0293 C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 6.5.10.1.1 
Price Anderson 
Amendment 
Act 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 3, 
Deliverable 2 Quarterly Update of the 

Startup Notification 
Report for Fluor 
Hanford Managed 
Facilities (2003 4th 
Quarter) 
Planned: 20 October 
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ID 
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Scope Resp. Req’mt Deliverable 
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OSHA 2001 Log Summary Report (Annual) CD0133 C.5.1 

Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 
6.10.1.5.1 
OS&H Shared 
Services  
Occupational 
Safety & 
Health 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 2 
 
CRD O 231.1, 
Chg 2, Section 
1 
 
CRD O 231.1, 
Chg 2, Section 
1.a  
 
CRD O 231.1, 
Chg 2, Section 
1.b 

OSHA 2001 Log 
Summary Report 
(2003) 
Planned: 30 
September 2003 

        

Calendar Year 200X - Computerized Accident/Incident 
Reporting System Tabulation of Work Hours and Vehicle Usage, 

and Property Evaluations (Quarterly) 

CD0134 C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 
6.10.1.5.1 
OS&H Shared 
Services  
Occupational 
Safety & 
Health 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 3 

Manhour and Vehicle 
Usage Report (3rd 
Quarter CY2003)  
Planned: 20 October 
2003 

        

Added Factor Report (Annual) CD0266 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 1 

Added Factor Report 
(2003) 
Planned: 30 
September 2003 

        

Annual Estimated Property Valuation CD0267 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 2 

Annual Estimated 
Property Valuation 
(2003) 
Planned: 30 
September 2003 

        

Annual Report on Contractor Workforce Restructuring  CD0269 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 3 

Annual Report on 
Contractor Workforce 
Restructuring (2003) 
Planned: 3 October 
2003 

        

Conference Management Report (Quarterly) CD0270 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 4 

Conference 
Management Report 
(2003 4th Quarter) 
Planned: 10 October 
2003 

        

Contract Funds Status Report (Monthly) CD0179 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1,  
Deliverable 5 

Contract Funds Status 
Report (September 
FY03) 
Planned: 20 October 
2003 

        

Department of Labor Form 5500 (Annual) CD0177 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 7 
 
DE-AC06-

Department of Labor 
(DOL) 5500's (2003) 
Planned: 15 October 
2003 
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Erroneous Payment Report (Quarterly) CD0273 C.5.3 

Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 10 

Erroneous Payment 
Report (FY2003 4th 
Quarter) 
Planned: 20 October 
2003 

        

Financial Information System (FIS) Management & Reporting 
System (MARS) (Month-End Deadlines) 

CD0173 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 13 Financial Information 

System (FIS) 
Management & 
Reporting System 
(MARS) (FY2003 
September) 
Planned: 10 October 
2003 

        

Fiscal Year 200X Year-End Requirements and FY200X 
Planning Requirements (Annual) 

CD0279 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 17 Fiscal Year 200X Year-

End Requirements and 
FY200X Planning 
Requirements 
(FY2003) 
Planned: 30 
September 2003 

        

Fiscal Year 200X Travel Target Fourth Quarter Report and 
Fiscal Year 200X Travel Target Request (Annual) 

CD0277 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 18 Fiscal Year 200X 

Travel Target Fourth 
Quarter Report and 
Fiscal Year 200X 
Travel Target Request 
(FY2003) 
Planned: 15 October 
2003 

      1st & 2nd 
Quarter  
FH-0301620  
Completed: 21 
April 2003  
 
3rd Quarter  
FH-0302841  
Completed: 22 
July 2003 

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) CD0281 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 19 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (FY2003 
September) 
Planned: 10 October 
2003 

        

Reconciliation of Activities Charged to Suspense Debits and 
Budget and Reporting (B&R) Number (Monthly) 

CD0294 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 22 Reconciliation of 

Activities Charged to 
Suspense Debits and 
Budget and Reporting 
(B&R) Number 
(FY2003, September) 
Planned: 10 October 
2003 

        

Report of Compensation (Form DOE-F-3230.6a) (Annual) CD0295 C.5.3 
Management 
Products and 
Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 23 

Report of 
Compensation (Form 
DOE-F-3230.6a) 
(FY2003) 
Planned: 5 October 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/I 

RL Letter 
No. & 
Date 

Completed 
Comments 

 
Procurement Balanced ScoreCard (Annual) CD0290 C.5.3 

Management 
Products and 
Controls 

WBS 6.6.9.2.1 
Site Planning 
& Integration - 
SS 
Contract 
Reporting  

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 2 

Procurement Balanced 
ScoreCard (FY2003) 
Planned: 15 October 
2003 

        

EEO-1 Report - Required by and sent to the U.S. Department of 
Labor (Annual) 

CD0272 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.9.2.1 
Site Planning 
& Integration - 
SS 
Contract 
Reporting 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 5 EEO-1 Report - 

Required by and sent to 
the U.S. Department of 
Labor (FY2003) 
Planned: 30 
September 2003 

        

Internal Audit Quarterly Status Report CD0285 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.9.2.1 
Site Planning 
& Integration - 
SS 
Contract 
Reporting  

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 7 

Internal Audit 
Quarterly Status Report 
(4th Qurarter FY 2003) 
Planned: 20 October 
2003 

        

VETS-100 Report - Required by and sent to the U.S. 
Department of Labor (Annual) 

CD0298 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.9.2.1 
Site Planning 
& Integration - 
SS 
Contract 
Reporting  

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 17 VETS-100 Report - 

Required by and sent to 
the U.S. Department of 
Labor (FY2003) 
Planned: 30 
September 2003 

        

Fluor Management Plan (HNF-MP-001) (review and update 
yearly) 

CD0165 C.5.3 
Management 
Products and 
Controls 

WBS 
6.26.1.1.1 
Requirements 
Management 
Contractor 
Management 
Plan 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.3, Row 5, 
Deliverable 1 Fluor Management Plan 

(HNF-MP-001) 
(FY2003) 
Planned: 30 
September 2003 

        

Quarterly RL Law Report CD0195 C.5.4 
Legal Services 
and Litigation 
Management 

WBS 6.6.2.1.1 
Legal Services 
Legal Services 
and Litigation 
Management 

• Business 
Systems 

 Litigation 
Management 
Plan (LMP), 
Litigation 
Management 
Plan (LMP) 
 
DE-AC06-
96RL13200, 
C.5.4, Row 1, 
Deliverable 4 

Quarterly RL Law 
Report (FY2003 4th 
Quarter) 
Planned: 20 October 
2003 

        

Subject Inventions/Patents Reports (Annual) CD0196 C.5.4 
Legal Services 
and Litigation 
Management 

WBS 6.6.2.1.1 
Legal Services 
Legal Services 
and Litigation 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.4, Row 1, 
Deliverable 5 
 
DE-AC06-
96RL13200, 
I.117(h), 
sentence 1  
 
DE-AC06-
96RL13200, 
I.117(h), 
sentence 2 

Subject 
Inventions/Patents 
Reports (2003) 
Planned: 30 
September 2003 

        

CD0291 C.5.9 
Direct Support 

WBS 6.6.2.1.1 
Legal Services 

• Business 
Systems 

 DE-AC06-
96RL13200, 

Quarterly Limited Emergency Preparedness Exercise 
Evaluation Reports  
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/I 

RL Letter 
No. & 
Date 

Completed 
Comments 

 
Emergency Readiness Assurance Plan/Report (ERAP) (Annual) CD0205 C.5.9 

Direct Support 
to DOE/RL 
(Department of 
Energy, 
Richland 
Office) 

WBS 6.6.2.1.1 
Legal Services  
Emergency 
Preparedness 
- RL Support 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 3 
 
CRD O 
151.1A, Item 4  
 
DOE/RL-94-
02, Section 
14.2.1 

Emergency Readiness 
Assurance Plan/Report 
(ERAP) (2003) 
Planned: 30 
September 2003 

      to be 
DELETED 
(Mod 185 
pending) 

Quarterly Emergency Management Metrics Data CD0203 C.5.9 
Direct Support 
to DOE/RL 
(Department of 
Energy, 
Richland 
Office) 

WBS 6.6.2.1.1 
Legal Services  
Emergency 
Preparedness 
- RL Support 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 4 
 
DOE/RL-94-
02, Section 
14.2.4 
 
DOE/RL-94-
02, Section 
14.2.4 
 
DOE/RL-94-
02, Section 
14.2.4 

Quarterly Emergency 
Management Metrics 
Data (FY2003 4th 
Quarter) 
Planned: 20 October 
2003 

      to be 
DELETED 
(Mod 185 
pending) 

Waste Minimization Program Plan (Waste Stream Priority) 
(Annual) 

CD0202 C.5.9 
Direct Support 
to DOE/RL 
(Department of 
Energy, 
Richland 
Office) 

WBS 6.6.8.1.1  
Contracts 
Administration 
Site-Wide RL 
Support 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.9, Row 6, 
Deliverable 5 
 
DOE 5400.1, 
Chg 1, 
Chapter III, 
Section 4 

Waste Minimization 
Program Plan (Waste 
Stream Priority) 
(FY2003) 
Planned: 30 
September 2003 

      to be 
DELETED 
(Mod 185 
pending) 
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FY 2003 SCHEDULE/COST PERFORMANCE ($K) 

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

Spent Nuclear Fuel Project
RL-RS03 Spent Nuclear Fuel 141,166 138,253 146,309 -2,913 -2% -8,056 -6% 156,184
Central Plateau Remediation 
RL-RC06 300 Area Facility Transition 20,559 20,273 17,480 -286 -1% 2,793 14% 22,489
RL-CP01 200 Area Remediation 26,451 24,436 29,745 -2,014 -8% -5,309 -22% 28,892
Plutonium Finishing Plant
RL-CP03 Plutonium Finishing Plant 93,107 87,458 88,399 -5,648 -6% -940 -1% 104,203
Fast Flux Test Facility
RL-RC03 Advanced Reactor Transition 1,846 1,880 1,304 34 2% 576 31% 2,210
RL-CP04 FFTF Project 34,442 33,649 31,990 -794 -2% 1,659 5% 38,151
Waste Management
RL-RS01 South Hanford Industrial Area Clean Up 227 207 206 -20 -10% 1 1% 253
RL-CP02 200 Area Materials & Waste Mgm't 101,912 96,761 94,637 -5,151 -5% 2,125 2% 114,419
RL-SS03 Groundwater Management & Monitoring 19,321 17,081 15,517 -2,240 -13% 1,564 9% 21,445
RL-SS04 Groundwater/Vadose Zone Protection 2,947 2,863 2,701 -84 -3% 162 6% 3,181
RL-SC01 Near Term Stewardship 2,235 2,206 1,908 -29 -1% 298 14% 2,482
Site Integration and Infrastructure
RL-SS01 Site Systems & Regulatory Analysis 12,956 12,956 11,576 0 0% 1,380 11% 19,471
RL-SS02 Landlord & Site Services 55,278 53,587 42,094 -1,692 -3% 11,493 21% 68,302
RL-SS05 HAMMER 4,473 4,445 4,118 -28 -1% 328 7% 4,939
RL-SS-D Safeguards & Security 40,118 40,118 39,742 0 0% 376 1% 44,407

Subtotal Sub-project Work scope 557,038 536,173 527,723 -20,865 -4% 8,450 2% 631,029
National Programs (T&P, WM) 763 763 671 0 0% 92 12% 945
RFS/DOE-Directed 9,824 9,824 8,549 0 0% 1,275 13% 11,299
Work for Federal Agencies 5,504 5,504 5,438 0 0% 66 1% 7,794
Work for Non-Federal Agencies 828 828 717 0 0% 110 13% 1,444
Inter-DOE Work Orders 2,855 2,855 2,536 0 0% 319 11% 3,266
Work from PNNL 5,957 5,966 5,091 9 0% 875 15% 6,900
Work from BHI 2,325 2,337 1,752 12 1% 585 25% 2,581
Work from CH2M 49,693 49,569 48,699 -124 0% 870 2% 54,905
Other Work for Others 476 476 414 0 0% 62 13% 513

Total Work For Others 78,224 78,120 73,866 -104 0% 4,254 5% 89,648
Total FH Contract Work scope 635,260 614,293 601,589 -20,968 -3% 12,704 2% 720,676

Fiscal Year To Date ($K)

 
 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -3%/-$20,968K unfavorable schedule 
variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are discussed in 
the following sections:  Spent Nuclear Fuel Project (Section B); Central Plateau Remediation (Section C); 
Plutonium Finishing Plant (Section D); Waste Management (Section F); and Project Systems and Support 
(Section G). 
 
Cost Performance:  FYTD cost performance reflects a 2%/$12,704K, favorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Spent Nuclear Fuel Project (Section B), Central Plateau Remediation (Section C), Fast Flux Text 
Facility (Section E), Waste Management (Section F), Project Systems and Support (Section G), Site 
Integration and Analysis (Section H) and Work for Others (Section I). 
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FY 2003 SCHEDULE/COST PERFORMANCE STATUS, CONTINUED 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 53,472 64,028 52,303 72,319 58,285 56,641 57,211 66,037 46,542 39,864 68,560 85,415 

Monthly BCWP 51,934 63,262 52,254 71,825 57,385 52,908 54,790 61,442 47,303 37,208 63,980 

Monthly ACWP 52,069 62,524 55,937 64,191 55,848 58,719 54,123 51,046 51,174 49,699 46,260 

FYTD BCWS 53,472 117,500 169,803 242,122 300,407 357,048 414,259 480,296 526,838 566,701 635,260 720,676 

FYTD BCWP 51,934 115,196 167,450 239,275 296,661 349,569 404,359 465,802 513,104 550,312 614,293 

FYTD ACWP  52,069 114,593 170,530 234,721 290,568 349,287 403,410 454,456 505,630 555,329 601,589 

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

 
 

MILESTONE PERFORMANCE 
Milestones represent significant events in project execution.  Milestones are established to provide high 
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC contract.  FY 2003 milestone information is based upon 
the current baseline including RL-approved changes.  Changes in both the number and type of milestones 
from month to month are the result of Baseline Change Requests approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows that eighteen milestones were completed on or ahead of schedule, two were 
completed late and three milestones are overdue.  
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2003

Enforceable Agreement 16 1 2 2 1 1 0 23
DOE-HQ 1 0 0 0 0 0 0 1
DOE-RL 0 0 0 1 0 4 0 5
Total FH 17 1 2 3 1 5 0 29

REMAINING SCHEDULED
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MILESTONE PERFORMANCE, CONTINUED 

 
The overdue enforceable agreement milestones are Tri-Party Agreement (TPA) Milestones: 
• M-34-08/S04-02-205, Initiate Full Scale KE Basin Sludge Removal, forecast to be ready to commence 

contractor Operational Readiness Review by October 18, 2003 (addressed in Section B);and  
• M-91-12A/WMH-03-015, Treat 240 Cubic Meters by 12/31/2002  which TPA has sent a letter of 

direction to RL to change the date of December 31, 2004 (detailed in Section F). 
The overdue RL milestone is S04-00-205, CD4/Complete Operational Readiness Review sludge transfer 
from K Basins where the forecast is to be ready to commence contractor Operational Readiness Review by 
October 18, 2003  (detailed in Section B). 
 

SAFETY OVERVIEW 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards.  
 

Total OSHA Recordable Case Rate:  The FH OSHA Recordable Rate remains 
stable at the 1.5 baseline average.  However, increases in the First Aid Case Rate are a leading indication 
that continued focus on safety improvement activities is needed. 
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OSHA Days Away From Work (DAFW) Case Rate:  The FH safe work 
hours total is currently 120,576.  The safe hours count was reset on August 27, 2003, following a DAFW 
injury resulting from a third-party motor vehicle accident. 
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First Aid Case Rate:  The First Aid Rate undergoes seasonal cycles.  Some of the increase is 
related to summer injuries, but much of the increase is in Strains, Sprains, and Pains.  A new baseline 
average has been calculated due to recent increases, and June and July 2003 are significantly higher than 
average.  August came in on the new baseline. 
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Safety Cost Index:  FH has reviewed past Restricted Work Activity cases that are still 
incurring restricted time, and has referred several for medical re-evaluation. 
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GOLD METRICS 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities were reported before the data was validated, thus third quarter MLLW and LLW actual values 
were erroneous.  Prior to final reporting to DOE-HQ, RL will point-adjust the September actual to reflect 
the correct FYTD values. 
 

Measure/Units
FY03                  
1-Qtr

FY03                  
2-Qtr

FY03                  
3-Qtr

FYTD 
thru 

August
Sep-03

FY03 
Total

Planned
        500         500         500    1,500       500      2,000 

Actual
        200         200         500    1,400          -              -   

Planned
        413         421           61       895          -           895 

Actual
        580         202           28    1,041          -              -   

Planned
            9             9           30         48         30           78 

Actual
            9             9         126       221          -              -   

Planned
324 146 197 667 188 855 

Actual
300 186 183 754          -              -   

Planned
        916         383         401    1,700       620      2,320 

Actual
        916         383         840    3,261          -              -   

Planned
            2            -              -             2          -               2 

Actual
            2            -              -             2          -              -   

Planned
           -              -              -            -             2             2 

Actual
           -              -               2           2          -              -   

Plutonium Metal or Oxide 
packaged for long-term 
storage (# of containers)

Low-Level and Mixed Low-
Level Waste disposed 
(cubic meters)

Plutonium or Uranium 
Residues packaged for 
disposition (kg/bulk)

Transuranic Waste 
shipped for disposal at 
WIPP (cubic meters)

Spent Nuclear Fuel 
packaged for final 
disposition (MTHM)

Nuclear Facility 
Completions (# of 
facilities)

Industrial Facility 
Completions (# of 
facilities)
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FY 2003 FH FUNDS VS. SPEND FORECAST ($000) 

 

This chart reflects the FH organizational structure. This breakout is necessary to provide FH project 
managers with information specific to their areas of responsibility and accountability and to facilitate 
effective management of the funds within their control (obligated to the PHMC).  
 

Project 
Completion

Post 2006 Other

Spent Nuclear Fuel RS03 $164,498 $160,350 $4,148
Central Plateau Remediation RC06 $20,660 $18,698 $1,962

CP01 $34,848 $34,713 $135
Total CP $55,508 $53,411 $1,962 $135

Plutonium Finishing Plant CP03 $107,412 $102,620 $4,792
Fast Flux Test Facility CP04 $38,171 $36,066 $2,105

Advanced Reactor Transition RC03 $2,219 $1,544 $675
Waste Management CP02 $111,450 $108,829 $2,621

RS01 $305 $238 $67
SC01 $2,393 $2,111 $282
SS03 $20,289 $18,279 $2,010
SS04 $3,217 $3,047 $170

Total WM $137,654 $132,504 $2,621 $2,529
Landlord and Site Services SS02 $61,591 $49,590 $12,001

Site Systems & Regulatory Analysis SS01 $14,297 $12,253 $2,044
HAMMER SS05 $4,939 $4,664 $275

Safeguards and Security SS-D $47,958 $45,760 $2,198
$634,247 $598,762 $25,524 $4,983 $4,978

FY 2003 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

Sub-project PBS
Funding 
Guidance      
FY 2003

 
 

ISSUES 
 

Spent Nuclear Fuel (SNF) 
Sludge Retrieval and Disposition:  The TPA milestone (M-34-08) to begin K East sludge movement by 
December 31, 2002, is late.  Effective September 17, 2003, SWS activities were reorganized into a single 
organization reporting directly to FH’s President and Chief Executive Officer.  This reorganization is a key 
component of FH’s plan to bring focus on SWS activities.  On September 12, 2003, RL approved the SWS 
DSA to support construction that documented FH’s technical approach for the SWS.  The DSA for the SWS 
will be submitted to RL by September 29, 2003.  Approval will be required by October 6, 2003, in order to 
maintain schedule.  The project remains on schedule for critical path activities required to declare 
operational readiness on October 18, 2003.  A work-around is in place for the procurement of regulator 
valves, which are now on the critical path.  
 
Fuel Production – FTS Shipments:  Removal of all K Basin fuel by July 31, 2004, is based upon the 
completion of FTS shipments by January 31, 2004.  As of September 22, 2003, the project completed 169 
FTS shipments (1,690 canisters) and is 30 shipments (300 canisters) behind schedule.  Operation of the 
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ISSUES, CONTINUED 

 
 K East and K West FTS lift tables has degraded since July with multiple limit-switch and alignment 
problems.  Recovery actions are in progress and include the following:   
• Assigned a contract engineer with excellent FTS design/installation experience to work with the FTS 

project team to support system evaluation and repairs.  The following system maintenance activities 
were performed: 
o Leveled both tables; 
o Replaced three of four right-angle drives in K East; and  
o Installed noise monitoring equipment in K East to evaluate the source of noise and vibration in 

the jackscrews. 
• Assembling a small expert team to evaluate alternative methods of transferring fuel from K East to K 

West that can be used in parallel with, or in lieu of, the FTS.  This team will also evaluate alternatives 
to the MCO Load-out System/Canister Load-out System equipment associated with the MCOs. 

 

Central Plateau Remediation Project (CP) 
233-S Facility D&D:  Accelerated 233-S demolition activities are in progress to complete the project by 
November 14, 2003.  A revised execution plan was developed to support the accelerated schedule.  The 
new contractor, CR/X Environmental Services, Inc. (CR/X), has moved heavy equipment (excavator and 
shear attachment) to the Site and re-assembled it.  They are currently undergoing testing and 
maintenance to prepare for field work.  CR/X has completed the wall-cut plan, and FH is integrating it into 
the work planning documents for field execution.  The Air Monitoring Plan and Remedial Action Plan Report 
have been approved, and the Radiological Control Plan has been issued.  Demolition preparations on 
day/swing shift schedule, with overtime on weekends, have been executed. 

 
Plutonium Finishing Plant Project (PFP) 
Shipment of the first 3013 containers to the Savannah River Site (SRS):  PFP continues working 
with DOE (RL, HQ and SRS) to resolve issues and complete all activities needed to make the first shipment 
of material from PFP to SRS.  
 

Waste Management Project (WM) 
Waste Management Performance on Lock-out/Tag-out:  Initiated procedures and controls for the 
lock-out/tag-out program which results in and reflects a zero-tolerance level of lock and tag violations.  An 
independent check of personnel training records to validate qualifications was complete d.  Individuals 
accountable for lock and tag have been identified, and briefings with all management on the expectations 
for control of hazardous energy and the significance of individual performance are underway.  Additional 
briefings are planned for all personnel involved in the program.  The expected completion date is 
September 30, 2003. 
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ISSUES, CONTINUED 

 
 
Receipt of an Administrative Order on Washington Hazardous Waste Management Act and 
Dangerous Waste Regulation:  Significant acceleration of retrieval, designation, treatment and 
certification of MLLW and TRU waste is required.  The stay was extended until October 1, 2003, for section 
II.C.ii.  The draft Sampling and Analysis Plan for burial ground 218-W-4C was completed and transmitted 
to Ecology on August 12, 2003.  A change package was approved to change the August 31, 2003, 
milestone date for submission of the TRU/TRU mixed waste  Project Management Plan to December 31, 
2003.  Negotiations continue between RL and Ecology on a proposed change package and settlement 
agreement.  The agreements will include suspect TRU retrieval milestones that will be difficult to meet and 
fundamentally changes the current planning basis for retrieval.  RL direction on implementing the draft 
change package is expected by October 1, 2003.  Until negotiations are concluded, the terms of the order 
remain in effect and are difficult, if not impossible, to meet based on current and planned waste retrieval, 
designation, treatment and certification capabilities for MLLW and TRU waste.  Significant impacts include 
needing additional funding above the current baseline to execute this new work scope, plus the risk of 
being subject to enforcement by Ecology if the terms are not met.  


